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STANDARDS [Revision – February 11,2021] 

American Correctional Association (ACA) Standards:  5-ACI-2A-01 and 5-ACI-2A-02 

 

PURPOSE 

 

This Department Order establishes the requirements for prison construction, contracted work and warranty 

repair work. 

APPLICABILITY 

This Department Order applies to all prison construction and matters related to facilities, planning, 

modification, expansion, construction and capital outlay. Private prison facilities modification and expansion 

shall be specified by contract. 

PROCEDURES 

1.0 PROJECT MANAGEMENT – A Department of Corrections, Rehabilitation and Reentry (ADCRR) Project 

Manager shall be assigned to all projects as determined by the Engineering and Facilities Bureau 

Administrator to assume oversight of the project as required.   

1.1 Projects Administered by the Arizona Department of Administration (ADOA) General Services 

Division – Construction Services Division Office (ADOA Construction Services), shall have 

two project managers as follows: 

1.1.1 The ADOA Project Manager, who shall administer the design and construction 

contracts. 

1.1.2 The ADCRR Project Manager, who shall serve as the liaison between ADOA and the 

Department to represent the Department’s interests. 

1.2 Projects with an estimated cost of more than $25,000 may be managed by ADOA 

Construction Services. ADOA may choose to defer the project management to the 

Department when the source of funding is entirely internal to the Department. 

1.3 The Engineering and Facilities Bureau shall determine if projects with an estimated cost of up 

to $25,000 are to be managed by the Engineering and Facilities Bureau or prison complex 

staff. 

1.4 Minor Projects are all projects with a cost under $5,000 that do not require architect/engineer 

services. 

1.4.1 Wardens, Deputy Wardens, and Administrators shall provide supervision and ensure 

all code and regulatory requirements are met. {5-ACI-2A-01} [Revision – February 

11, 2021] 

1.4.2 A courtesy copy of all work that is less than $5,000 shall be submitted to the 

Engineering and Facilities Bureau to track the fixed assets program at each 

institution. Documentation submitted for all affected projects shall include an 

itemization of all equipment purchased with related inventory control numbers for 

the Fixed Asset Report. 
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1.4.3 Projects under $5,000 requiring the services of technical registrants DO NOT 

QUALIFY AS MINOR PROJECTS (i.e., canopies, handball courts, shade structures or 

new building construction). These projects shall follow the approval process as 

outlined in section 3.0. 

2.0 REQUESTS FOR CAPITAL PROJECTS AND BUILDING RENEWAL 

2.1 Capital Projects consist of any of the following which exceed $5,000 in cost, regardless of 

the funding source: 

2.1.1 Addition of an infrastructure or structure, which is physically connected to an 

existing structure or infrastructure and increases the overall physical size or 

capacity, to include fencing, communications systems and security devices. 

2.1.2 Alteration and renovation, includes any modification or revision of an existing 

structure or infrastructure, such as renovation or remodeling. 

2.1.3 Construction of new structures or infrastructures. 

2.1.4 Demolition of a structure or infrastructure. 

2.2 Building renewal consists of any major repair or reworking of a structure which exceeds 

$5,000 in cost, regardless of the funding source. 

2.2.1 This includes upgrading infrastructures, which will result in maintaining the expected 

length of time that a structure will be useful (i.e., major re-roofing and fire alarm 

system restoration). 

2.2.2 Building renewal does not include: 

2.2.2.1 New construction. 

2.2.2.2 Landscaping and area beautification. 

2.2.2.3 Infrastructure replacement or repairs. 

2.2.2.4 Routine or preventive maintenance. 

2.2.2.5 New paving or resurfacing of an area unless it had previously been 

capitalized as part of the original cost of the structure. 

2.2.2.6 Demolition and removal of a structure. 

3.0  PROCESS FOR CAPITAL OR BUILDING RENEWAL PROJECTS  

3.1 Approval 

3.1.1 When initiating a request for a capital or building renewal project, Wardens or 

Administrators shall submit a completed Project Request, Form 401-1 and Statutory 

Review Determination, Form 401-4, through his/her chain of command to the 

appropriate Assistant Director. The project request shall contain the following: 

3.1.1.1 A set of detailed plans describing the project. 

3.1.1.2 A letter of justification supporting the project. 
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3.1.1.3 Identification of the funding source. 

3.1.1.4 An estimate of the cost of the project. 

3.1.1.5 Statutory Review Determination from the complex. 

3.1.2 The appropriate Assistant Director or designee shall: 

3.1.2.1 Review the project request to ensure consistency with security and 

operational needs and appropriate funding.   

3.1.2.2 Ensure the expense is within the budget of the institution/facility or 

Division. 

3.1.2.3 Forward approved project requests to the Engineering and Facilities 

Bureau Administrator. 

3.1.3 Within 30 calendar days of receipt of a project request: 

3.1.3.1 The Engineering and Facilities Bureau Administrator shall: 

3.1.3.1.1 Review the project request and associated documents. 

3.1.3.1.2 Determine if the project has been appropriately identified. 

3.1.3.1.3 Identify any technical registration requirements. 

3.1.3.1.4 Determine if ADOA statutory review is required, Form 401-

4 Statutory Review Determination. 

3.1.3.1.5 Review the State Fire Marshall Office plan. {5-ACI-2A-02 

(M)} [Revision – February 11, 2021: Sections 3.1.3.1.5 and 

3.1.3.1.6] 

3.1.3.1.6 Identify any regulatory requirements, including asbestos 

regulations. {5-ACI-2A-01}  

3.1.3.1.7 Ensure compliance with Department Prison Physical Plant 

Standards. 

3.1.3.1.8 Submit project requests that exceed $100,000 in cost with 

associated documentation for approval, through the 

Assistant Director for Facilities Management, to the 

Director.  

3.1.3.1.9 For project requests of $100,000 or less, the Assistant 

Director for Facilities Management shall be the final 

approving authority. 

3.1.3.2 The Assistant Director for Facilities Management shall forward approved 

projects to the Engineering and Facilities Bureau Administrator, who shall 

assign an ADCRR Project Manager to establish a project work plan and 

to distribute approved copies to be implemented by the affected facility 

or Division.  
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3.1.4 If for any reason, it is determined that an approved project cannot be implemented, 

the Warden or Administrator shall notify the appropriate Assistant Director in 

writing, requesting cancellation of the project. 

3.1.4.1 When the project is not related to safety or security issues, the 

appropriate Assistant Director shall make the determination to cancel the 

project. 

3.1.4.2 When the project is related to safety or security issues, the appropriate 

Assistant Director shall notify the Director in writing, requesting 

determination as to whether or not to cancel the project. 

3.1.5 The appropriate Assistant Director shall notify the Warden or Administrator, in 

writing, of the final determination. A copy of the determination shall be provided to 

the Engineering and Facilities Bureau Administrator for appropriate follow through. 

3.2 Implementing Approved Projects - The Warden, Deputy Warden, Administrator or Physical 

Plant Manager/Administrator shall: 

3.2.1 Ensure any Department institution/facility wishing to undergo renovation or 

demolition has an Environment Protection Agency accredited building inspector, 

certified under the Asbestos Hazard Emergency Response Act, thoroughly inspect 

the demolition or renovation site for the presence of asbestos and silica that may be 

liberated. 

3.2.1.1 The Occupational Safety Consultant shall assist in coordinating 

inspection and notification activities, or perform these functions if 

qualified. 

3.2.2 Provide a National Emission Standards for Hazardous Air Pollutants (NESHAP) 

notification to the Arizona Department of Environmental Quality (ADEQ) or to any 

county with delegated authority (Maricopa, Pima, Pinal) for all demolitions and 

renovation activities at least 10 workdays prior to the demolition or renovation 

activity. 

3.2.3 If regulated asbestos-containing material is present at the project, ensure all other 

Environment Protection Agency requirements, including notification and emissions 

control, are met. 

3.3 Walk-through Inspections 

3.3.1 Walk-through inspections shall be used to determine whether contracted work 

conforms with: 

3.3.1.1 The contract documents - Agreements between the state and the 

contractor broadly outlining the project requirements. Contract 

documents are the basis of the construction documents. 

3.3.1.2 The construction documents - Plans and specifications prepared by a 

technical registrant that fully defines the project requirements outlined in 

the contract documents. 
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3.3.2 When the contractor informs the registrant or the ADCRR Project Manager that the 

project is substantially complete, the ADCRR Project Manager shall schedule a walk-

through inspection. The following individuals shall be in attendance: 

3.3.2.1 The ADCRR Project Manager. 

3.3.2.2 The project architect/engineer from the firm responsible to the State for 

the design of the construction project. 

3.3.2.3 A representative of the contractor. 

3.3.2.4 The Physical Plant Manager/Administrator of the institution where the 

project is located. 

3.3.2.5 The Warden, Administrator, or designee of the institution where the 

project is located.  

3.3.2.6 The Arizona Correctional Industries (ACI), when the project is an ACI-

initiated project. 

3.3.2.7 The ADOA Project Manager, if applicable. 

3.3.3 The ADCRR Project Manager shall: 

3.3.3.1 Notify the appropriate regulatory agencies, Bureau Administrators and/or 

operational staff of the scheduled walk-through inspection. For example, 

when the project involves a health facility, the ADCRR Project Manager 

shall notify the Assistant Director for Medical Services. 

3.3.3.2 Conduct the walk-through inspection and develop the official punch list.  

3.3.3.2.1 In the absence of a ADCRR Project Manager, the project 

architect/engineer shall conduct the walk-through inspection 

and develop the official punch list.  

3.3.3.3 While conducting the walk-through, record on the punch list:   

3.3.3.3.1 The work that is not in conformance with the contract 

documents. 

3.3.3.3.2 Comments made by representatives from regulatory 

agencies, including but not limited to, ADOA Construction 

Services, Arizona Department of Health Services and ADEQ. 

3.3.3.4 When all official punch list items have been resolved, schedule a second 

walk-through inspection to verify completion of the construction project. 

3.3.4 Once the second walk-through inspection has been completed, the project 

architect/engineer shall: 

3.3.4.1 Issue a written and signed statement declaring, in his or her professional 

judgment, the work has been completed in accordance with the contract 

documents. 
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3.3.4.2 In collaboration with the members of the walk-through inspection team 

mutually determine the construction project is substantially completed. 

The project engineer/architect shall: 

3.3.4.2.1 Issue a Certificate of Substantial Completion. 

3.3.4.2.2 Provide a copy of the certificate, statement and official 

punch list to all persons who participated in the walk-

through inspection and to the parties responsible for 

completing and accepting the work. 

3.3.5 The Department may accept possession of a construction project at any time after 

the Certificate of Substantial Completion has been issued.   

3.3.5.1 As applicable, before accepting possession of the project, the ADCRR 

Project Manager or the ADOA Project Manager shall schedule on-site 

technical training, which is required by contract, covering specialized 

systems, such as security, mechanical systems and water.   

3.4 Request for Design Change Notice or a Change Order          

3.4.1 Wardens, Deputy Wardens and Administrators shall submit to the Engineering and 

Facilities Bureau Administrator a written, detailed explanation, including proposed 

solutions to problems that are identified, when requesting one of the following: 

3.4.1.1 A design change notice to the project architect/engineer. 

3.4.1.2 A change order, to the contractor, the ADCRR Project Manager and the 

project architect/engineer, authorizing a change in the construction 

documents. 

3.4.2 The ADCRR Project Manager shall evaluate the request and submit a written 

recommendation to the Engineering and Facilities Bureau Administrator for review 

and decision. 

3.4.3 The Engineering and Facilities Bureau Administrator shall: 

3.4.3.1 Forward approved requests that pertain to construction projects 

administered by ADOA to the ADOA Project Manager for decision and, if 

approved, for implementation. 

3.4.3.2 Forward approved requests that pertain to construction projects that are 

administered by the Department to the project architect/engineer for 

implementation. 

3.5 Project Completion - The Warden, Deputy Warden, Administrator, or Physical Plant 

Manager/Administrator shall, no later than 30 calendar days after completion of a project, 

forward the following documents through his/her chain of command to the Engineering and 

Facilities Bureau Administrator: 
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3.5.1 Sketches and/or as built drawings that show a detailed description of the project. 

3.5.2 Copies of all regulatory approvals and the Certificate of Substantial Completion 

issued by the appropriate technical registrant. 

4.0 WARRANTIES - The Department requires contractors to perform warranty repair work. When a 

contractor fails to perform the warranty repair work in accordance with the provisions of this 

Department Order, the Department may complete the repair work and seek reimbursement, for the 

expenses incurred, from the responsible contractor/manufacturer. 

4.1 The Physical Plant Manager/Administrator shall serve as the Warranty Coordinator and shall 

designate an Alternate Warranty Coordinator who shall have the authority and responsibility 

to perform the Coordinator's functions when the Coordinator is absent. 

4.1.1 The Warranty Coordinator shall maintain: 

4.1.1.1 An updated list of all buildings and systems that are covered by a 

warranty. 

4.1.1.2 An updated schedule of all equipment under warranty and their warranty 

period. 

4.1.2 Before authorizing repairs to, or replacement of parts on any building or system, the 

Warranty Coordinator shall determine if a valid warranty, covering the specific failure 

exists. 

4.1.2.1 The Warranty Coordinator shall avoid, whenever possible, any action that 

may void a warranty. 

4.1.3 When a valid warranty exists and the repair cost is estimated to exceed $1,000, the 

Warranty Coordinator shall contact the contractor regarding the terms of the 

warranty. The Warranty Coordinator shall retain copies of the documents provided 

by the specific vendor or manufacturer. 

4.1.4 If there is no warranty covering the specific failure, or if the warranty has expired, 

the Warranty Coordinator shall ensure the necessary repairs/replacements are 

completed in accordance with the appropriate written instruction. 

4.2 Repairs Covered Under Warranty  

4.2.1 The Warranty Coordinator shall evaluate all failures to determine if the failure is 

covered by a warranty and if so the allowable time frame for a response and 

completion of the repairs based on the urgency of the failure.  

4.2.1.1 Emergency failures require immediate institutional action to resolve 

imminent threats to health, life, safety or a security system failure. 

4.2.1.1.1 When the Warden, Deputy Warden or Duty Officer, 

determines an emergency situation exists, he/she shall 

authorize immediate action to control the emergency and 

prevent greater loss. 
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4.2.1.1.2 Upon determination that the failure is covered by a 

warranty, the Coordinator shall notify the Engineering and 

Facilities Bureau Administrator of the emergency and work 

with the contractor or vendor named in the warranty 

documents. 

4.2.2 The Warranty Coordinator may extend the allowable time frame, provided the 

contractor has submitted a written request and has documented that the problems 

requiring the extension are beyond the contractor's control. The Warranty 

Coordinator shall: 

4.2.2.1 Arrange for the repairs, determine if the contractor intends to make the 

repairs when the general contractor refuses or is unable to make the 

repairs within the specified time period, and contact the Engineering and 

Facilities Bureau Administrator. 

4.2.2.2 Ensure the repair person(s) check-in upon arrival and check-out with the 

Coordinator when departing. The Coordinator shall record the time of 

arrival and time of departure as part of the documentation of the services 

performed. 

4.2.2.3 Reach an agreement with the (sub)contractor’s representative on the 

specific repairs to be performed and document the agreement in a letter 

to be kept with the warranty documents. 

4.2.2.4 Monitor all on-site repairs done by any contractor in response to a 

warranty claim request to ensure compliance with the repair agreement. 

4.2.2.5 In the event the contractor fails to respond and/or restore the 

building/system to operating condition within the specified time period: 

4.2.2.5.1 Telephone the general contractor and repeat the reporting 

process described above. 

4.2.2.5.2 Send a written letter documenting the telephone calls that 

is clearly marked "Second Request," to the contractor if 

correction has not been completed within the time frames 

specified. 

4.2.2.6 Arrange for the work to be performed by qualified personnel/contractors 

if the general contractor has taken no action to correct the situation 

within three calendar days after the second request to obtain warranty 

work for urgent and/or general repairs has been made.   

4.2.2.7 Ensure each warranty claim is fully documented. 

IMPLEMENTATION 

The Assistant Director for Facilities Management shall update and maintain the Physical Plant Standards 

Technical Manual. 
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DEFINITIONS/GLOSSARY 

Refer to the Glossary of Terms 

FORMS LIST 

401-1, Project Request  

401-4, Statutory Review Determination 

 

AUTHORITY 

A.R.S. §32-142, Public Works  

A.R.S. §34-103, Employment of Technical Registrants For Work On Public Buildings and Structures; Direct 

Selection; Final List Selection; Public Competition 

A.R.S. §34-201, Notice of Intention to Receive Bids and Enter Contract; Procedure; Doing Work Without 

Advertising For Bids; County Compliance 

A.R.S. §34-451, Energy Conservation Standards for Public Buildings 

A.R.S. §34-461, Applicability of Local Codes; Exceptions; Definition 

A.R.S. §37-321, Permission Required For Person Other Than Holder of Certificate of Purchase to Make 

Improvements; Forfeiture for Failure to Obtain Permission; Report of Improvements 

A.R.S. §37-321.01, Rights to Water Used on State Land; Definition  

A.R.S. §40-441, Commission Safety Regulations, Rules and Orders; Definitions 

A.R.S. §41-511.04, Duties; Board; Partnership Fund; State Historic Preservation Officer; Definition 

A.R.S. §41-790, Definitions 

A.R.S. §41-791.01, Powers and Duties Relating to Facilities Planning and Construction; Exemption 

A.R.S. §41-861, Agency Responsibilities 

A.R.S. §41-1492, Definitions 

A.R.S. §41-1492.01, Prohibition of Discrimination by Public Entities 

A.R.S. §41-1609.02, Establishment of Private Prison Facilities; Notice 

A.R.S. §45-101, Definitions 

A.R.S. §49-104, Powers and Duties of the Department and Director  

A.A.C. R18-2-1101, Title 18, Environmental Quality – National Emissions Standards for Hazardous Air 

Pollutants 

 


